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This report is provided to the Congress in compliance with Title 10
United States Code, Section 2674.  This requires the Secretary of
Defense to submit an annual report on the status of the renovation of
the Pentagon Reservation, and a plan for the renovation work to be
conducted in the fiscal year beginning in the year in which the report is
transmitted.

This is the tenth annual report submitted in compliance with 10 USC
2674.  The report covers accomplishments to date and actions
proposed for FY 2000.  In addition, information is included on several
related projects which support the overall objectives of operations and
maintenance of the Pentagon Reservation.
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MESSAGE FROM THE
PROGRAM MANAGER

Message from the Program Manager

This is a landmark year for the Pentagon Reno-
vation Program.  Ten years ago, during the in-
fancy of the Pentagon Renovation planning, the
demise of the Soviet Union had not occurred
nor the terrorist bombing of United States gov-
ernment facilities, both stateside and abroad.
Also, the rapid expansion of information tech-
nology, which occurred during the 1990�s was
just on the horizon.   These fact-of-life events,
coupled with lessons learned during the execu-
tion of this formidable endeavor, have precipi-
tated changes in the program.

The restructured program will be more modest
than we had hoped but it will achieve the major
renovation and repair goals promised to Con-

gress at the outset of the program.  Unfortunately,
it will not achieve some of the other work and
goals that have previously been reported.  For ex-
ample, while the restructured program will re-
move all hazardous materials from the building,
provide a new utilities infrastructure and flexible
modern office space, it will not support contin-
ued work in the remaining basement segments
other than demolition and abatement.  The Reno-
vation Program�s ability to perform work related
to repairs of the exterior light well concrete walls
and to install the automated energy management
and control systems as previously planned is at
serious risk.

Key to minimizing the overall Renovation Pro-
gram cost is focusing on core renovation and
renovation related tasks.  Projects such as repair
and construction of external bridges and utility
systems on the reservation and major realignment
of tenant organizations within the Pentagon, while
making good business sense and having worthy
outcomes, are not directly tied to the renovation
of the Pentagon and thus, cannot be accomplished
through the Renovation Program under the cur-
rent fiscal reality.

As part of our strategy to achieve our cost and
quality goals, we are developing an innovative de-
sign/build incentivized contract for the remain-
ing renovation work.  If this contracting approach
is successful, we will be able to reduce the reno-
vation workforce significantly, dramatically re-
ducing program operating costs.  This will result
in a phased drawdown of renovation workforce by
approximately two-thirds over a four-year period.

Over the past year, internal program reviews, which
utilized knowledge gained during performance of
work in Basement/Mezzanine Segment 1 and
Wedge 1, clearly demonstrated that dramatic
changes needed to be made to comply with Con-
gressionally capped cost limits and keep overall
program costs to a minimum. Simply stated, if
the program were to continue on its previous
course, we were likely to exceed the cost param-
eters established by Congress - we needed to take
strong measures.  Briefings were provided late in
the fiscal year to the Deputy Secretary of Defense
who provided strong guidance to make the modi-
fications necessary to achieve the budgetary goals
for the program.  Thus, very aggressive cost re-
duction initiatives are being implemented.
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Message from the Program Manager

Walker Lee Evey, Pentagon Renovation Program Manager

It is anticipated that this down-
sizing can be accomplished with-
out a reduction-in-force, pro-
ceeding instead with an orderly
transition of personnel back to
the parent organizations from
which they were originally
drawn.

In summary, with the changes we
are implementing, I believe that
we can complete the Pentagon
renovation and remain within the
spending limits imposed by law.
To do this, the Pentagon Reno-
vation Program has developed a
�Back-to-Basics� approach de-
signed to achieve the basic ele-
ments of renovation that were promised to
Congress.  In order to control program costs,
the revised program will not achieve other el-
ements of renovation, which while certainly
desirable from a life-cycle cost perspective
are simply not affordable under current fiscal
realities while absorbing inflation over the
next 10 years.  Nevertheless, there remains
the opportunity to dramatically improve build-
ing operations and efficiency, to improve the
quality of life for building tenants, and to pro-
vide the taxpayer with significant value for the
monies we expend.  No one should be under
the illusion that accomplishing this program
within the spending limits will be a trivial ex-
ercise - the management challenges alone are
monumental. However, our goals remain the
same: tenants will occupy a building that meets

Walker Lee Evey

all applicable building codes, is free of haz-
ardous material, has modern and flexible of-
fice space, is compliant with the Americans
with Disabilities Act, is significantly more se-
cure, contains a state-of-the-art information
and telecommunications system, and has room
for future expansion.

With the wholehearted support of everyone
involved in this program, I am confident that
we will be successful in completing the reno-
vation �On Cost, On Schedule, and Built for
the Next Fifty Years.�


